COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 04/ 2011

ESTI MATE SUMVARY 08:23: 31
CONTI D: C17670 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN. 17670-BI D COFRS REPORTI NG CATECCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 279.0 DAYS TIME ALLON 10/ 18/201 FI XED COVPLETI ON DATI
BEAR CREEK BRI DGE PERCENT TI ME: 62. 00 ORI G TIME ALLOW 11/1/2011 FI XED COVPLETI ON DATI
PROJECT NO. FBR5502- 068
BEAR CREEK BRI DGE
NAVE OF ROAD: 550B
PRQIECT COUNTI ES: OURAY
CONTRACTOR:
AMERI CAN Cl VI L CONSTRUCTORS, | NC. PAY PER OD ENDI NG 04/ 30/ 2011 DATE TI ME STARTED 07/26/2010
1601 W Bel | evi ew Ave. DATE LET 06/ 10/ 2010 DATE WORK BEGAN 07/ 26/ 2010
DATE AWARDED 06/ 29/ 2010 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 07/ 20/ 2010 DATE ACCEPTED
Littleton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 07/ 26/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJIECT AMI:  $ 4,167, 993. 60 PARTI Cl PATI NG $ 1, 015, 990. 52 $ 218, 007. 07
AWARD PRQIECT AMT: $ 3,491, 481. 00 NON-PARTI Ol PATI NG 76, 600. 00 10, 800. 00
PERCENT COVPLETE: 26.21% TOTAL EARNI NGS 1, 092, 590. 52 228, 807. 07
FUNDS AVAI LABLE: $ 3,075, 403. 08 STOCKPI LED MATERI ALS 253, 959. 68 252, 395. 20
GROSS EARNI NGS 1, 346, 550. 20 481, 202. 27
TOTAL CLAI NV5: $ 0. 00 RETAI NAGE -27,540. 32 -5, 994, 22
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 1, 319, 009. 88 475, 208. 05
LI QUI DATED DANVAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT  DUE 1, 319, 009. 88 475, 208. 05
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 475, 208. 05

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17670-BI D ESTI MATE RUN 05/ 04/ 2011
PRQIECT: FBR5502- 068 ESTI MATE NO 0006 08: 23: 31
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 Roadway

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0010 202-00035 Renoval of Pipe 60. 000 0. 000
LF 60. 000 480. 00
8. 00000 60. 000 480. 00
0015 202-00220 Renoval of Asphalt Mat 692. 000 0. 000
SY 73. 500 588. 00
8. 00000 73. 500 588. 00
0020 202-00240 *Renoval of Asphalt Mat (Pl aning) 341. 000 0. 000
SY 0. 000 0. 00
35. 00000 0. 000 0. 00
0025 202-01000 Renoval of Fence 230. 000 0. 000
LF 0. 000 0.00
8. 00000 0. 000 0. 00
0030 202-01130 Renoval of Guardrail Type 3 10. 000 10. 000
LF 0. 000 0. 00
25. 00000 10. 000 250. 00
0035 202-01170 Renoval of Guardrail Type 7 561. 000 23.500
LF 0. 000 0. 00
8. 00000 23. 500 188. 00
0040 202-01300 Renoval of End Anchorage 1. 000 1. 000
EACH 0. 000 0. 00
270. 00000 1. 000 270.00
0045 203-00010 Uncl assi fied Excavation (Conplete In Place) 5, 500. 000 5, 463. 750
(924 0. 000 0.00
16. 00000 5, 463. 750 87, 420. 00
0050 203-00400 *Rock Excavation 3, 050. 000 3, 035. 400
CcY 0. 000 0. 00
60. 00000 3, 035. 400 182, 124. 00
0055 203-01594 Conbi nati on Loader 100. 000 60. 500
HOUR 3. 000 345. 00

115. 00000 63. 500 7,302.50



CONTI D C17670 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17670- Bl D ESTI MATE RUN 05/ 04/ 2011
PRQJECT: FBR5502- 068 ESTI MATE NO 0006 08:23: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0060 206- 00065 Structure Backfill (FlowFill) 24.000 0. 000
CY 0. 000 0. 00
220. 00000 0. 000 0. 00
0065 206- 01600 *Tenporary Excavation Support 1. 000 0. 530
LS 0. 350 33, 250. 00
95, 000. 00000 0. 880 83, 600. 00
0070 206-01750 Shori ng 1. 000 0. 000
LS 0. 450 12, 150. 00
27, 000. 00000 0. 450 12, 150. 00
0075 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
0080 208- 00051 StormDrain Inlet Protection (Type 1) 800. 000 255. 000
LF 130. 500 2,088. 00
16. 00000 385. 500 6, 168. 00
0085 208- 00052 StormDrain Inlet Protection (Type 2) 182. 000 182. 000
LF 0. 000 0. 00
18. 00000 182. 000 3, 276. 00
0090 208- 00070 Stabilized Construction Entrance 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0095 208- 00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 9. 000
HOUR 8. 000 560. 00
70. 00000 17. 000 1, 190. 00
0100 208- 00206 Erosi on Control Supervisor 190. 000 58. 000
DAY 20. 000 3, 000. 00
150. 00000 78. 000 11, 700. 00
0105 210-00810 Reset Gound Sign 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0110 211-01111 *Rock Rei nforcenent (Dowel s) 100. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00



CONTI D: C17670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17670-BI D ESTI MATE RUN
PRQIECT: FBR5502- 068 ESTI MATE NO 0006
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0110 MATERI AL ALLOMNCE Rock Reinforcenent Materials 9. 256
LF 0. 000 0. 00
60. 00000 9. 256 555. 36
0110 MATERI AL ALLOMNCE Rock Rei nforcenent Materials 4.568
LF 0. 000 0. 00
60. 00000 4.568 274.08
0115 211-01115 *Rock Rei nforcenent (Nunber 10) 725. 000 725. 000
LF 0. 000 0. 00
65. 00000 725. 000 47, 125. 00
0120 212-00006 Seedi ng (Native) 2.500 0. 800
ACRE 0. 000 0. 00
1, 200. 00000 0. 800 960. 00
0125 212-00032 Soi | Condi ti oni ng 2.500 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0130 213-00004 Mil ching (Weed Free Straw) 2.500 0. 800
ACRE 0. 000 0. 00
600. 00000 0. 800 480. 00
0135 213-00061 Mul ch Tacki fier 280. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0.00
0140 216-00030 Soi | Retention Bl anket (Special) 1, 646. 000 0. 000
Sy 0. 000 0. 00
3. 00000 0. 000 0.00
0145 250- 00010 *Environmental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
0150 250-00110 *Heal th and Safety Officer 10. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0155 250-00120 *Mat erial Sanpling and Delivery 1. 000 0. 000
EACH 1. 000 1, 800. 00
1, 800. 00000 1. 000 1, 800. 00



CONTI D C17670 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17670- Bl D ESTI MATE RUN 05/ 04/ 2011
PRQJECT: FBR5502- 068 ESTI MATE NO 0006 08:23: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0160 250-00210 Solid Waste Di sposal 1. 000 0. 000
CY 0. 000 0. 00
500. 00000 0. 000 0. 00
0165 304- 06000 Aggregate Base Course (Cl ass 6) 457. 000 281. 080
TON 0. 000 0. 00
42. 00000 281. 080 11, 805. 36
0170 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 57. 500 20. 500
TON 37.000 29, 600. 00
800. 00000 57.500 46, 000. 00
0175 403-34731  *Hot M x Asphalt (Gading SX) (75) (PG 58-34) 606. 000 0. 000
TON 0. 000 0. 00
330. 00000 0. 000 0. 00
0180 411-10255 *Emul sified Asphalt (Sl ow Setting) 143. 000 0. 000
GAL 0. 000 0. 00
34. 00000 0. 000 0. 00
0185 420-00113 Geotextile (Drainage) (O ass 2) 50. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0190 503-01060 *Mcropile (6 Inch) 42. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0195 504- 08050 Stone Landscape Wl | 146. 000 0. 000
SF 0. 000 0. 00
80. 00000 0. 000 0. 00
0200 506-00212 Riprap (12 Inch) 33. 000 0. 000
CY 0. 000 0. 00
140. 00000 0. 000 0. 00
0205 507- 00000 *Concrete Slope and Ditch Paving 10. 000 0. 000
CY 0. 000 0. 00
500. 00000 0. 000 0. 00
0210 514-00200 Pedestrian Railing (Steel) 62. 000 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00



CONTI D: C17670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17670-BI D ESTI MATE RUN 05/ 04/ 2011
PRQJECT: FBR5502- 068 ESTI MATE NO 0006 08:23: 31
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0215 514-00201 Pedestrian Railing (Steel)(Special) 73. 000 0. 000
LF 0. 000 0. 00
280. 00000 0. 000 0.00
0220 601- 03000 Concrete dass D 34. 000 0. 000
(9 0. 000 0. 00
800. 00000 0. 000 0.00
0225 602- 00000 Rei nforcing Steel 244. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0.00
0230 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 238. 000 0. 000
LF 0. 000 0. 00
42. 00000 0. 000 0.00
0235 606- 00601 *Quardrail Type 6 (6-3 Post Spacing) 32. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0.00
0240 606-01370 *Transi tion Type 3G 6. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0245 606- 02005 *End Anchor age (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0.00
0250 606- 11030 *Bridge Rail Type 10M 22.000 0. 000
LF 0. 000 0. 00
270. 00000 0. 000 0.00
0255 606- 11032 *Bridge Rail Type 10M ( Special) 101. 000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0.00
0260 607-53001 Fence Chain Link (PVC Coated) 45. 000 0. 000
LF 0. 000 0. 00
66. 00000 0. 000 0.00
0265 607- 55040 *Mesh Anchor 16. 000 16. 000
EACH 0. 000 0. 00
230. 00000 16. 000 3, 680. 00



CONTI D C17670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 17670- Bl D ESTI MATE RUN
PRQJECT: FBR5502- 068 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 Roadway

0265 MATERI AL ALLOMANCE Mesh Anchor Materials 0. 000
EACH 0. 000 0. 00
17. 13000 0. 000 0.00
0265 MATERI AL ALLOMANCE Mesh Anchor Materials 0. 000
EACH 0. 000 0. 00
12. 46000 0. 000 0.00
0270 607-55100 *Wre Mesh 10, 156. 500 10, 156. 500
SF 0. 000 0. 00
3. 00000 10, 156. 500 30, 469. 50
0270 MATERI AL ALLOMANCE Rockfall Wre Mesh 0. 000
SF 0. 000 0. 00
0.97324 0. 000 0.00
0275 608- 00000 *Concrete Sidewal k 120. 000 0. 000
Sy 0. 000 0. 00
52. 00000 0. 000 0.00
0280 609- 24004 *Qutter Type 2 (4 Foot) 246. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0.00
0285 609-60011 *Curb Type 6 (Section M 298. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0.00
0290 609- 71000 Curb (Special) 66. 000 0. 000
LF 0. 000 0. 00
56. 00000 0. 000 0.00
0295 612-00001 Del i neator (Type I) 4.000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0.00
0300 612-00003 Delineator (Type I11) 1. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0.00
0305 614-00035 Sign Panel (Special) 2.000 0. 000
SF 0. 000 0. 00

480. 00000 0. 000 0. 00



CONTI D C17670 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17670- Bl D ESTI MATE RUN 05/ 04/ 2011
PRQJECT: FBR5502- 068 ESTI MATE NO 0006 08:23: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0310 615- 00050 Enbanknent Protector Type 5 2.000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0315 621-00500 Tenporary Bridge 0. 606 0. 600
LS 0. 006 276. 00
46, 000. 00000 0. 606 27, 876. 00
0320 622-00250 Bench 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0325 622-00270 Bol | ard 2.000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0330 625- 00000 *Construction Surveying 1. 000 0.520
LS 0. 080 2, 000. 00
25, 000. 00000 0. 600 15, 000. 00
0335 626- 00000 Mobi | i zati on 1. 000 0. 251
LS 0. 050 29, 000. 00
580, 000. 00000 0.301 174, 580. 00
0340 626- 01000 Public Information Services 1. 000 0. 400
LS 0. 100 250. 00
2,500. 00000 0. 500 1, 250. 00
0345 627-00001 *Pavement Mar ki ng Pai nt 20. 000 3. 900
GAL 4.070 309. 32
76. 00000 7.970 605. 72
0350 627-00005 *Epoxy Pavement Mar ki ng 12. 000 0. 000
GAL 0. 000 0. 00
380. 00000 0. 000 0. 00
0355 630-00000  *Fl aggi ng 3, 600. 000 1, 223. 500
HOUR 277. 250 6,931. 25
25. 00000 1, 500. 750 37,518.75
0360 630- 00007 *Traffic Control Inspection 72.000 50. 000
DAY 13. 000 1, 300. 00
100. 00000 63. 000 6, 300. 00



CONTI D C17670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17670-BI D ESTI MATE RUN 05/ 04/ 2011
PRQJECT: FBR5502- 068 ESTI MATE NO 0006 08:23: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0365 630-00012 *Traffic Control Managenent 180. 000 58. 000
DAY 15. 000 9, 000. 00
600. 00000 73. 000 43, 800. 00
0370 630-80341  *Construction Traffic Sign (Panel Size A) 15. 000 6. 500
EACH 1. 000 50. 00
50. 00000 7.500 375.00
0375 630-80342  *Construction Traffic Sign (Panel Size B) 23.000 10. 000
EACH 1. 000 40. 00
40. 00000 11. 000 440. 00
0380 630-80344  *Construction Traffic Sign (Special) 48. 000 16. 000
SF 0. 000 0. 00
15. 00000 16. 000 240. 00
0385 630-80350 *Vertical Panel 40. 000 0. 000
EACH 8. 500 127.50
15. 00000 8. 500 127.50
0390 630- 80359 *Portabl e Message Sign Panel 800. 000 306. 000
DAY 84. 000 5, 208. 00
62. 00000 390. 000 24,180. 00
0395 630-80360  *Drum Channel i zi ng Device 50. 000 17.000
EACH 0. 000 0. 00
25. 00000 17. 000 425. 00
0400 630-80370 Concrete Barrier (Tenporary) 546. 000 48. 000
LF 225. 000 8, 550. 00
38. 00000 273.000 10, 374. 00
0405 630-80380 *Traffic Cone 50. 000 17.500
EACH 0. 000 0. 00
2.00000 17.500 35. 00
0410 630-85006 *| npact Attenuator (Sand Filled Plastic Barrel) 4. 000 0. 000
Tenpor ar
(Temp Y EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
0415 630-86810 *Traffic Signal (Tenporary) 2.000 0. 000
EACH 2.000 20, 000. 00
10, 000. 00000 2.000 20, 000. 00



CONTI D C17670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17670-BI D ESTI MATE RUN 05/ 04/ 2011
PRQIECT: FBR5502- 068 ESTI MATE NO 0006 08: 23: 31
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 Roadway

0420 700-70010 F/ A M nor Contract Revisions 350, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700- 70018 F/ A Roadway Snoot hness | ncentive 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700- 70021 F/ A On- The-Job Trai nee 1, 400. 000 0. 000
HOUR 104. 000 104. 00
1. 00000 104. 000 104. 00
0450 700- 70022 F/ A QIT Col orado Traini ng Program 2,100. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0455 700- 70025 F/' A Quality Incentive Paynent 11, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70028 F/ A ESB Program 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70350 F/ A Renoval of Cbstruction (Renoval of Debris) 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700- 70380 F/ A Erosi on Control 10, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C17670 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 17670- BI D ESTI MATE RUN 05/ 04/ 2011
PRQJECT: FBR5502- 068 ESTI MATE NO 0006 08:23: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0475 700- 70589 F/ A Environmental Health & Safety Managenent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 203-01565 Hydraul i ¢ Excavator John Deere 370 Excavator w Rock 60. 000 26. 000
Br eaker
HOUR 0. 000 0. 00
190. 00000 26. 000 4,940. 00
0655 203-02330 Laborer Hourly Rate 50. 000 0. 000
HOUR 0. 000 0. 00
24.90000 0. 000 0. 00
0660 630-80335 Barricade (Type 3 MA) (Tenporary) 10. 000 5. 000
EACH 0. 000 0. 00
100. 00000 5. 000 500. 00
0670 900-00014 Added Item (Lunp Sum)/ Tenporary Rockfall Mesh 1. 000 1. 000
LS 0. 000 0. 00
6, 890. 10000 1. 000 6, 890. 10
0675 900- 00006 Added Item (Dol lar)/ USFS Requirenents 10, 000. 000 6, 788. 090
DOL 0. 000 0. 00
1. 00000 6, 788. 090 6, 788. 09
0680 900- 00006 Added Item (Dol lar)/ Branson Traffic Lien 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 900- 00006 Added Item (Dol lar)/ Truck Haul Distance Conpensation 2, 805. 000 2, 805. 000
DOL 0. 000 0. 00
1. 00000 2, 805. 000 2,805. 00
0690 900-00017 Added Item (Mle)/ MIeage Reinbursenment for TCS/ N ght 1, 240. 000 620. 000
C osures
M LE 620. 000 310. 00
0. 50000 1, 240. 000 620. 00
0695 900- 00006 Added Item (Dollar)/ Wnter Shut Down Costs for 1, 000. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0700 900- 00006 Added Item (Dol lar)/ Savings Generated by VECP 10, 750. 000 0. 000
DOL 10, 750. 000 10, 750. 00
1. 00000 10, 750. 000 10, 750. 00
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PCN: 17670- Bl D ESTI MATE RUN 05/ 04/ 2011
PRQJECT: FBR5502- 068 ESTI MATE NO 0006 08:23: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0705 403- 00720 Hot M x Asphalt (Patching) (Asphalt) Supplenental HVA 70. 000 0. 000
for Detour
TON 69. 000 20, 700. 00
300. 00000 69. 000 20, 700. 00
0710 900-00014 Added Item (Lunp Sum)/ Bal ance |tem 0315 Tenp Bridge 1. 000 0. 000
Due to
LS 1. 000 24.00
24.00000 1. 000 24.00
CAT 0200 CURRENT AMI  $ 2, 546, 706. 60 $ 200, 791.07 $ 999, 603. 96
CAT NOO300 Structure Bridge
0480 202-00165 Renoval of Wall 1. 000 0. 000
LS 0.078 1, 716. 00
22, 000. 00000 0.078 1, 716. 00
0485 202- 00400 Renoval of Bridge 1. 000 0. 000
EACH 0. 220 11, 000. 00
50, 000. 00000 0. 220 11, 000. 00
0490 203- 00440 *Rock Excavation (Special) 263. 000 0. 000
CY 0. 000 0. 00
115. 00000 0. 000 0. 00
0495 206- 00000 Structure Excavation 827. 000 0. 000
CY 0. 000 0. 00
33. 00000 0. 000 0. 00
0500 206- 00065 Structure Backfill (FlowFill) 230. 000 0. 000
CY 0. 000 0. 00
220. 00000 0. 000 0. 00
0505 206- 00100 Structure Backfill (dass 1) 143. 000 0. 000
CY 0. 000 0. 00
75. 00000 0. 000 0. 00
0510 206- 00200 Structure Backfill (dass 2) 137. 000 0. 000
CY 0. 000 0. 00
23. 00000 0. 000 0. 00
0515 211-01200 *Rock Anchor 231. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
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PCN: 17670-BI D ESTI MATE RUN 05/ 04/ 2011
PRQIECT: FBR5502- 068 ESTI MATE NO 0006 08:23:31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO300 Structure Bridge
0520 403-34731  *Hot Mx Asphalt (Gading SX) (75) (PG 58-34) 86. 000 0. 000
TON 0. 000 0. 00
330. 00000 0. 000 0. 00
0525 503-01060 *Mcropile (6 Inch) 802. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0530 503- 02000 *Verification Test Pile 2.000 0. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
0535 509- 00000 *Structural Steel 163, 915. 000 0. 000
LB 0. 000 0. 00
2.20000 0. 000 0. 00
0535 MATERI AL ALLOMNCE Fabricated Structural Bridge Steel 0. 000
LB 163, 914. 215 177, 624. 00
1. 08364 163, 914. 215 177, 624. 00
0540 513-00690 Bridge Drain (Special) 3. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0540 MATERI AL ALLOMNCE Bridge Drain Materials 0. 000
EACH 3. 000 1, 794. 00
598. 00000 3. 000 1, 794. 00
0545 515-00120 Wat er pr oof i ng (Menbr ane) 525. 000 0. 000
SY 0. 000 0. 00
36. 00000 0. 000 0. 00
0550 601- 03040 Concrete O ass D (Bridge) 270. 000 0. 000
CY 0. 000 0. 00
800. 00000 0. 000 0. 00
0555 601- 40400 Structural Concrete Stain 373. 000 0. 000
SY 0. 000 0. 00
24. 00000 0. 000 0. 00
0560 602- 00020 Rei nforcing Steel (Epoxy Coated) 41, 735. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17670 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 17670- Bl D ESTI MATE RUN
PRQIECT: FBR5502- 068 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 Structure Bridge
0560 MATERI AL ALLOMNCE d osyre Pour Rebar Couplers 0. 000
LB 41, 731. 066 4, 050. 00
0. 09705 41, 731. 066 4, 050. 00
0565 606- 11030 *Bridge Rail Type 10M 256. 000 0. 000
LF 0. 000 0. 00
270. 00000 0. 000 0. 00
0570 613-00200 2 Inch Electrical Conduit 116. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0575 618-06034 Prestressed Concrete Slab (Depth 6" Through 13") 5, 100. 000 0. 000
SF 0. 000 0. 00
58. 00000 0. 000 0. 00
0575 MATERI AL ALLOMNCE Precast Deck Anchors 0. 000
SF 24. 607 1,427. 20
58. 00000 24. 607 1,427.21
0580 641-10000 Shotcrete 305. 000 0. 000
SY 0. 000 0. 00
200. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 1,399,722.00$ 200, 611.20 $ 200, 611. 21
CAT NO0301 Structure Pedestrian Overl ook
0585 203- 00440 *Rock Excavation (Special) 60. 000 0. 000
CY 0. 000 0. 00
115. 00000 0. 000 0. 00
0590 206- 00065 Structure Backfill (FlowFill) 9. 000 0. 000
CY 0. 000 0. 00
220. 00000 0. 000 0. 00
0595 503-01060 *Mcropile (6 Inch) 88. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0595 MATERI AL ALLOMNCE M cropile Materials 7.350
LF 0. 000 0. 00
100. 00000 7.350 735. 00
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PON: 17670-BI D ESTI MATE RUN 05/ 04/ 2011
PRQIECT: FBR5502- 068 ESTI MATE NO 0006 08: 23: 31
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0301 Structure Pedestrian Overl ook

0600 503-02000 *Verification Test Pile 1. 000 0. 000
EACH 0. 500 1, 500. 00
3, 000. 00000 0. 500 1, 500. 00
0605 509- 00000 *Structural Steel 45, 000. 000 0. 000
LB 0. 000 0. 00
2.20000 0. 000 0. 00
0605 MATERI AL ALLOMANCE Fabri cated Structural Steel 0. 000
LB 45, 000. 000 67, 500. 00
1. 50000 45, 000. 000 67, 500. 00
0610 514-00200 Pedestrian Railing (Steel) 70. 000 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
0615 601- 03040 Concrete Cass D (Bridge) 8. 000 0. 000
CY 0. 000 0. 00
800. 00000 0. 000 0. 00
0620 601- 40400 Structural Concrete Stain 22.000 0. 000
SY 0. 000 0. 00
24.00000 0. 000 0. 00
0625 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 757. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI  $ 143, 765.00 $ 69, 000. 00 $ 69, 735. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0630 620-00001 Field Office (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
0635 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0640 620-00012 Field Laboratory (O ass 2) 1. 000 0. 500
EACH 0. 450 10, 800. 00

24, 000. 00000 0. 950 22,800. 00
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CONTI Dt C17670 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 17670-BI D ESTI MATE RUN 05/ 04/ 2011
PRQIECT: FBR5502- 068 ESTI MATE NO 0006 08: 23: 31
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0645 620-00020 Sanitary Facility 4.000 4.000
EACH 0. 000 0. 00
1, 700. 00000 4. 000 6, 800. 00

CAT 0400 CURRENT AMI  $ 77,800.00 $ 10, 800. 00 $ 76, 600. 00

PRQJIECT TOTAL CURRENT AMI $ 4, 167,993.60 $ 481, 202.27 $ 1, 346, 550. 17



